

**OFFICE OF THE CITY MANAGER
LITTLE ROCK, ARKANSAS**

**BOARD OF DIRECTORS COMMUNICATION
JULY 17, 2018, AGENDA**

Subject:	Action Required:	Approved By:
<p>A resolution authorizing a contract increase for 18th Street Improvements</p> <p>Submitted By:</p> <p>Public Works Department</p>	<p style="text-align: center;">Ordinance √ Resolution Approval</p>	<p style="text-align: center;">Bruce T. Moore City Manager</p>
SYNOPSIS	<p>Authorizes the City Manager to increase the current authorized amount of the Construction Contract with Gene Summers Construction, Inc., for sewer line relocation work for 18th Street Improvements, Project No. 16-1-ST-8.</p>	
FISCAL IMPACT	<p>The increase amount is to be reimbursed by the Little Rock Water Reclamation Authority, and the revised amount for construction services is \$104,947.00, which is an increase of \$29,515.00 from the original authorized amount as set forth in Resolution No. 14,762.</p>	
RECOMMENDATION	<p>Approval of the resolution.</p>	
BACKGROUND	<p>This contract increase is to replace a sanitary sewer line as a part of the street reconstruction project. The increase amount will be reimbursed by the Little Rock Water Reclamation Authority as part of a cooperative agreement for Capital Improvement Projects. The overall project provides for street reconstruction and drainage improvements including storm sewer, curb, gutter and sidewalk on one side of the street along 18th Street from Washington Street to Peyton Street.</p>	