

**OFFICE OF THE CITY MANAGER
LITTLE ROCK, ARKANSAS**

**BOARD OF DIRECTORS COMMUNICATION
MARCH 19, 2019 AGENDA**

| | | |
|--|---|---|
| <p>Subject:</p> <p>Contract Amendment for Terracon Consultants, Inc.</p> <p>Submitted By:</p> <p>Public Works Department</p> | <p>Action Required:</p> <p style="text-align: center;">Ordinance √ Resolution</p> | <p>Approved By:</p> <p style="text-align: center;">Bruce T. Moore City Manager</p> |
| <p style="text-align: center;">SYNOPSIS</p> <p style="text-align: center;">FISCAL IMPACT</p> <p style="text-align: center;">RECOMMENDATION</p> <p style="text-align: center;">BACKGROUND</p> | <p>Authorizes an increase in the contract amount with Terracon Consultants, Inc., for Professional Engineering Consultant Services for the design of the River Trail Slope Stabilization Project.</p> <p>This amendment authorizes an increase \$33,500.00, making a new contract total of \$63,500.00 for the Geotechnical Investigation and Design of the River Trail East Improvement Project. Funds for this contract are in the Street Fund Special Projects, Activity S40G621.</p> <p>Approval of the resolution.</p> <p>Terracon was previously awarded a contract to provide Geotechnical Investigations and a report on a portion of the planned River Trail just east of the new pedestrian bridge over the railroad at LaHarpe Boulevard. A portion of the old railroad bed planned for the trail has begun to slide into the river and needs repair and stabilization. The initial geotechnical investigation has been completed and this contract amendment provides for design work and preparation of plans and specifications for this River Bank Stabilization Project.</p> <p>It is anticipated that Little Rock will be receiving a grant for construction of this River Bank Stabilization Project and completion of a trail connection from the new pedestrian bridge to River Front Park in the future.</p> | |

BACKGROUND | It is a requirement of the anticipated grant that design
CONTINUED work be completed at City expense.