

**OFFICE OF THE CITY MANAGER  
LITTLE ROCK, ARKANSAS**

---

**BOARD OF DIRECTORS COMMUNICATION  
FEBRUARY 21, 2023 AGENDA**

| <b>Subject:</b>   | <b>Action Required:</b>   | <b>Approved By:</b>  |
|---|---|--|
| <p>Authorization to amend Little Rock, Ark., Resolution No. 15,708 (June 21, 2022), to increase the contract with Redstone Construction Group, Inc., for the Swaggerty Branch Drainage Rehabilitation Project.</p> <p><b>Submitted By:</b></p> <p>Public Works Department</p> | <p style="text-align: center;">Ordinance<br/>√ <b>Resolution</b></p>  | <p style="text-align: center;">Emily Cox<br/>Acting City Manager</p> |
| <p style="text-align: center;"><b>SYNOPSIS</b></p> <p style="text-align: center;"><b>FISCAL IMPACT</b></p> <p style="text-align: center;"><b>RECOMMENDATION</b></p> <p style="text-align: center;"><b>BACKGROUND</b></p>  | <p>A resolution to amend Little Rock, Ark., Resolution No. 15,708 (June 1, 2022), to authorize the City Manager to increase the contract with Redstone Construction Group, Inc., for the Swaggerty Branch Drainage Rehabilitation Project.</p> <p>The amount of the amendment is \$65,000.00, and funds are available from the 3/8-Cent Capital Improvement Sales, as approved by Little Rock, Ark., Resolution No. 14,803 (June 19, 2018), Account No. TSA0C27.</p> <p>Approval of the resolution.</p> <p>After construction began, areas of unforeseen poor soil conditions contributed to the failure and collapse of several additional sections of pipe, which required work in excess of the contingency amount previously-approved by the Board of Directors. The amended ‘not to exceed’ contract amount provides for all necessary work to complete the project.</p> |  |