

Grantee: Little Rock, AR

Grant: B-25-MU-05-0001

July 1, 2025 thru September 30, 2025 Performance

Grant Number: B-25-MU-05-0001	Obligation Date:	Award Date:
Grantee Name: Little Rock, AR	Contract End Date: 04/07/2031	Review by HUD: Submitted - Await for Review
Grant Award Amount: \$20,895,000.00	Grant Status: Active	QPR Contact: No QPR Contact Found
LOCCS Authorized Amount: \$1,044,750.00	Estimated PI/RL Funds: \$0.00	
Total Budget: \$20,895,000.00		

Disasters:

Declaration Number

No Disasters Found

Narratives

No Narratives Found

Overall	This Report Period	To Date
Total Projected Budget from All Sources	\$0.00	\$1,044,750.00
Total Budget	\$0.00	\$1,044,750.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
HUD Identified Most Impacted and Distressed	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage	70.00%	.00%	\$.00
Overall Benefit Amount	\$13,895,175.00	\$.00	\$.00
Limit on Public Services	\$3,134,250.00	\$.00	\$.00
Limit on Admin/Planning	\$1,044,750.00	\$1,044,750.00	\$.00
Limit on Admin	\$1,044,750.00	\$1,044,750.00	\$.00
Most Impacted and Distressed	\$.00	\$1,044,750.00	\$.00

Overall Progress Narrative:

During this reporting period (July – September 2025), the City of Little Rock achieved several key milestones in its CDBG-DR recovery efforts for the March 31, 2023, tornado. The City executed a contract with Guidehouse in this quarter, which provided technical assistance in developing the CDBG-DR Action Plan and preparing the Low- and Moderate-Income (LMI) National Objective Waiver. The Action Plan was finalized and approved by HUD during this quarter. The City also submitted both the LMI Waiver and the Financial Certification, which are currently under HUD review. To strengthen internal capacity, the City hired a Program Manager and Program Administrator in September 2025. Staff participated in HUD’s Disaster Recovery Grant Reporting (DRGR) training in Raleigh, North Carolina, in August to support effective program oversight. With foundational administrative steps completed or underway, the City is now preparing for the next phase of long-term recovery program implementation

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
1, Administration	\$0.00	\$1,044,750.00	\$0.00
9999, Restricted Balance	\$0.00	\$19,850,250.00	\$0.00