

**OFFICE OF THE CITY MANAGER
LITTLE ROCK, ARKANSAS**

**BOARD OF DIRECTORS COMMUNICATION
OCTOBER 6, 2020 AGENDA**

<p>Subject:</p> <p>To amend the contract amount for City of Little Rock Landfill Class 1 Cell 5 West.</p> <p>Submitted By:</p> <p>Public Works Department</p>	<p>Action Required:</p> <p style="text-align: center;">Ordinance √ Resolution</p>	<p>Approved By:</p> <p style="text-align: center;">Bruce T. Moore City Manager</p>
<p style="text-align: center;">SYNOPSIS</p> <p style="text-align: center;">FISCAL IMPACT</p> <p style="text-align: center;">RECOMMENDATION</p> <p style="text-align: center;">BACKGROUND</p>	<p>A resolution to authorize the City Manager to amend the contract with James A. Rogers Excavating, Inc., for the construction of the City of Little Rock Class 1 Landfill Cell 5 West.</p> <p>The increase in the contract amount is \$720,000.00, and the total cost of this contract increases from \$4,440,575.23 to \$5,160,575.23. Funds for this contract are in the Solid Waste Enterprise Fund, Special Capital Improvement Activity No. S40A561.</p> <p>Approval of the resolution.</p> <p>Bid No. 617 was awarded with James A. Rogers Excavating, Inc., as the lowest responsive, responsible bid meeting specifications. The original contract was approved via Resolution No. 15,073. The construction of Cell 5 West encountered significantly more rock excavation and silt removal resulting in increases in construction costs.</p>	