

**OFFICE OF THE CITY MANAGER  
LITTLE ROCK, ARKANSAS**

---

**BOARD OF DIRECTORS COMMUNICATION  
JANUARY 17, 2017 AGENDA**

<p><b>Subject:</b></p> <p>Change the contracted amount with Brister Construction to cover additional services related to the Fleet Services Oil Change Facility</p> <p><b>Submitted By:</b></p> <p>Fleet Services Department</p>	<p><b>Action Required:</b></p> <p align="center">Ordinance √ <b>Resolution</b> Approval Information Report</p>	<p><b>Approved By:</b></p> <p align="right">Bruce T. Moore City Manager</p>
<p><b>SYNOPSIS</b></p> <p><b>FISCAL IMPACT</b></p> <p><b>RECOMMENDATION</b></p> <p><b>BACKGROUND</b></p>	<p>Approval of a resolution authorizing the City Manager to change an original contract amount with Brister Construction, Inc., for relocating the OSA unit from the roof to a ground-mounted stand and pad, gutters and return trench gates for the Fleet Services Department Oil Change Facility.</p> <p>Change includes an additional amount of \$8,017.99, making the total contract amount \$145,017.99. Funds for this purchase are allocated in the Fleet Services Building Maintenance Fund.</p> <p>Approval of the resolution.</p> <p>The May 2016 original contract amount was \$137,000.00. The additional charges will cover services related to the Quick Lube renovation change order.</p>	