

**OFFICE OF THE CITY MANAGER
LITTLE ROCK, ARKANSAS**

**BOARD OF DIRECTORS COMMUNICATION
OCTOBER 2, 2023 AGENDA**

<p>Subject:</p> <p>A resolution to amend Resolution No. 15,810 (October 18, 2022), to execute an amendment to the contract with Redstone Construction Group for additional improvements to the Interstate Park Roadway Construction Project.</p> <p>Submitted By:</p> <p>Parks & Recreation Department</p>	<p>Action Required:</p> <p style="text-align: center;">Ordinance √ Resolution</p>	<p>Approved By:</p> <p style="text-align: center;">Bruce T. Moore City Manager</p>
<p>SYNOPSIS</p> <p>FISCAL IMPACT</p> <p>RECOMMENDATION</p> <p>BACKGROUND</p>	<p>A resolution to authorize the City Manager to execute an amendment to the contract with Redstone Construction Group for additional improvements to the Interstate Park Roadway Construction Project.</p> <p>The amount of the amendment is \$50,000.00, for a total contract amount of \$636,533.64, and funding is available from Parks Special Project, Account No. 108459-S45C417.</p> <p>Approval of the resolution.</p> <p>Redstone Construction Group has requested additional materials and labor to fulfill the goals of the project. These additions are required to help transition elevation changes and excessive undulation in existing roadway surface and subgrade. Harbor, the Consulting Engineers, have provided project revisions working with Parks & Recreation Staff and the Contractor.</p>	