

**OFFICE OF THE CITY MANAGER
LITTLE ROCK, ARKANSAS**

**BOARD OF DIRECTORS COMMUNICATION
OCTOBER 3 2016 AGENDA**

Subject:	Action Required:	Approved By:
<p>A resolution to increase the contract amount for 2016 Street Resurfacing Program</p> <p>Submitted By: Public Works Department</p>	<p style="text-align: center;">Ordinance √ Resolution Approval Information Report</p>	<p style="text-align: center;">Bruce T. Moore City Manager</p>
<p style="text-align: center;">SYNOPSIS</p> <p style="text-align: center;">FISCAL IMPACT</p> <p style="text-align: center;">RECOMMENDATION</p> <p style="text-align: center;">BACKGROUND</p>	<p>Authorizes the City Manager to increase the 2016 Street Resurfacing Contract amount with Redstone Construction Group, Inc., for additional asphalt resurfacing in the Little Rock Port.</p> <p>The additional funding up to \$610,000 for asphalt resurfacing in the Little Rock Port area will be provided by the Little Rock Port Authority. Total contract amount for the 2016 Street Resurfacing Contract will increase from \$2,704,812.00 to \$3,314,812.00.</p> <p>Approval of the resolution.</p> <p>The Little Rock Port Authority has funding available to asphalt resurface some streets within the Little Rock Port. The City of Little Rock has a current contract with Redstone Construction Group, Inc., for the 2016 Street Resurfacing Program (Bid No. 16117) and can add the asphalt resurfacing in the Little Rock Port to the existing contract.</p>	