

**OFFICE OF THE CITY MANAGER
LITTLE ROCK, ARKANSAS**

**BOARD OF DIRECTORS COMMUNICATION
JULY 18, 2023 AGENDA**

Subject:	Action Required:	Approved By:
<p>A resolution to amend Resolution No. 15,957 (April 11, 2023), and authorize to the City Manager to modify the contract with Tetra Tech, Inc., for Monitoring Services of debris collection related to disaster recover from the March 31, 2023, Tornado.</p> <p>Submitted By:</p> <p>Public Works Department</p>	<p>Ordinance √ Resolution</p>	<p>Bruce T. Moore City Manager</p>

<p style="text-align: center;">SYNOPSIS</p> <p style="text-align: center;">FISCAL IMPACT</p> <p style="text-align: center;">RECOMMENDATION</p> <p style="text-align: center;">BACKGROUND</p>	<p>A resolution to amend Resolution No. 15,957 (April 11, 2023), and authorize to the City Manager to modify the contract with Tetra Tech, Inc., for Monitoring Services of debris collection related to disaster recovery from the March 31, 2023, Tornado.</p> <p>The amount of this project is \$161,212.00, for a total revised contract amount of \$769,677.00, and adds an additional thirty (30) calendar days to the contract timeframe to September 14, 2023. Funding for this project is from the Disaster Relief 2023 Tornado, Account No. S10C535 and FEMA Account No. 270409DF231, as authorized by Resolution No. 15,957.</p> <p>Approval of the resolution</p> <p>The amendment will provide for the necessary continued monitoring requirements for the removal and disposal of both vegetative and construction debris related to the March 31, 2023, Tornado. Tetra Tech is responsible for the monitoring of the City’s debris collection contractors activities to insure compliance with Federal and State Disaster Recovery Guidelines and Requirements.</p>
--	--