

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21
- 22
- 23
- 24
- 25
- 26
- 27
- 28
- 29
- 30
- 31
- 32
- 33

WHEREAS, Resolution 16,364 (July 2, 2024) authorized a contract for Seven Hundred Sixty-Eight Thousand Dollars (\$768,000.00); and,

WHEREAS, resolution 16,529 (December 17, 2024) authorized contract amendment No. 1 for Eight Hundred Fifty-Five Thousand Dollars (\$855,000.00) to add additional services; and,

WHEREAS, contract amendment No. 2 is necessary to modify the scope of the project for an additional sum of Four Hundred Forty-Nine Thousand Eight Hundred Dollars (\$449,800) for a total contract price of One Million Three Hundred Four Thousand Eight Hundred Dollars (\$1,304,800.00); and,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF LITTLE ROCK, ARKANSAS:

Section 1. The Board of Directors hereby authorizes the City Manager to amend the Agreement with RPPY Architects for Architectural Services in an amount not to exceed One Million Three Hundred Four Thousand Eight Hundred Dollars (\$1,304,800.00), for the design of the Little Rock District Court Building Project.

Section 2. Funding for this project is available from District Courts Special Project, Account No. 332449-B24D006 and 332249-B24D007

Section 3. *Severability.* In the event any portion of this Resolution is declared or adjudged to be invalid or unconstitutional, such declaration or adjudication shall not affect the remaining portions of this Resolution, which shall remain in full force and effect as if the portion so declared or adjudged invalid or unconstitutional was not originally a part of this Resolution.

Section 4. Repealer. All ordinances and resolutions, and parts thereof, which are in conflict with any provision of this ordinance are hereby repealed to the extent of such conflict.

ADOPTED: October 5, 2026

ATTEST:

APPROVED:

Allison Segars, City Clerk

Frank Scott, Jr., Mayor

APPROVED AS TO LEGAL FORM:

Thomas M. Carpenter, City Attorney

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//