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Subject: 
 
A resolution to amend 
Resolution No. 16,007 (June 
6, 2023), to modify contract 
with Carson & Associates, 
Inc., for the rehabilitation of 
the Jericho Way Day 
Resource Center, located at 
3000 Springer Boulevard. 
 
 
Submitted By: 
 
Housing & Neighborhood 
Programs Department 

Action Required: 
 

Ordinance 
 √ Resolution 

 

Approved By: 
 
 
 
 
 
 
 
 
 
 
 
 
 

Emily Cox 
Acting City Manager 

   
SYNOPSIS A resolution to amend Resolution No. 16,007 (June 6, 2023), 

to authorize the City Manager to modify the contract with 
Carson & Associates, Inc., for the rehabilitation of the 
Jericho Way Day Resource Center, located at 3000 Springer 
Boulevard. 
  

FISCAL IMPACT The change is in the amount of $86,058.17, which is 
$20,225.05 over the original 20% contingency of 
$66,975.00, for a total revised contract amount of 
$420,933.17.  Funding for this project is from the CDBG-
CV/ESG Match/General Funds, Account No. 108129-
S10C253 and Homeless Outreach Special Project, Account 
No. 108129-S10C2533. 
 

RECOMMENDATION Approval of the resolution. 
 

BACKGROUND 
 

The structure is currently owned by the City Little Rock and 
operated (managed) by DePaul USA. The City of Little Rock 
has a comprehensive agreement with the agency to service 
the unsheltered population, and has worked in partnership 
with this organization for ten (10) years. Jericho Way Day 
Resource Center provides services to the unsheltered 
population in the City of Little Rock.  
 



BACKGROUND 
CONTINUED 

The City of Little Rock received an allocation of Emergency 
Solutions Grant (ESG) Funds from the State Department of 
Human Services funded from the U.S. Department of 
Housing and Urban Development for the eligible activity of 
the Rehab of an Emergency Shelter. The total included 
MATCH Funding in the amount $334.875.00. The requested 
change order was for $86,058.17. The Community 
Development Division is requesting $20,225.05 to offset the 
$65,833.12 in CDBG-CV Funding it will use for additional 
funding.  CDBG-CV Funds are used for COVID relief in this 
project to allow more room and access in the Kitchen/Dining 
due to COVID.  This will assist with the submitted change 
order balance of $86,058.17 to conclude the construction 
renovation. 
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